
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:14 AM

Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 399 Date: 21-Sep-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 743

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Sunny and hot

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80 80 - 90

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Obtained ABFs As-Built of the W2 bikepath anchor rod, bolt and concrete pedestal from Dave Adams.
Sent email of the information to Wenyi Long and John Shen (Designers from Headquarters in
Sacramento).
- Went to the District 4 building to drop off my cell phone for repair with the pertinent forms to Romana
Alado. To reiterate the cell phone screen is blank when it is turned on. Phone calls can't be made and
messages can't be checked, therefore making the cell phone obsolete.
- Surveyed two points on the north and west shafts of the tower grillage, and two points on the vertical face
of the north and west shafts at elevations 77m, 109m, 119m, and 135m with the assistance of Sami Daouk.

Attachment

Transverse view of the SAS bridge of the new SFOBB east span
replacement,

OBG lift 13W seen in the intial erected position from the Treasure
Island Navy Pier.
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 399 Date: 21-Sep-2011 Wednesday

OBG lift 13W seen in the intial erected position from the tower saddle. Hauling system framework at the tower saddle.

Ropes were used to dampen the oscillations of the tower pullback
cables, videos were taken yesterday of the excessive movements.

Close-up of the ropes were used to dampen the oscillations of the
tower pullback cables.
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